05/11/2021

07/11/2021 to 21/11/2021

		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo
		07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22
373-2021	LIMAVADY MAIN S/S. LIMAVADY - COLERAINE CCT. MAINTENANCE & S/C TOWER 491 REPAIR																
441-2021	RASHARKIN-BROCKAGHBOY CCT. WORKS ON S/C TOWERS 1-126 TO CONNECT TO NEW GARVAGH S/S																
PL171/2021	HANNAHSTOWN 110kV S/S. DONEGAL 'A' CCT. PROTECTION CHANGE & COMMISSIONING																
468_2021	CASTLEREAGH 275/110KV S/S. MAINTENANCE & TESTS ON INTERBUS TX '3'. REPLACE GCB MC35																
462_2021	RASHARKIN MAIN S/S. WIRING MODIFICATIONS & TESTS ON GCB MU20 & ASSOCIATED CT																
461_2021	COOLKEERAGH 275KV S/S. MAINTENANCE & REPAIRS ON ISOLATOR GA74																
452_2021	FINAGHY MAIN S/S. DEFECT REPAIRS ON TX '1' & ASSOCIATED EARTHING TX																
432_2021	TAMNAMORE 110KV S/S. TAMNAMORE - CREAGH CCT. MAINTENANCE ON S/C TOWER 442																
425_2021	CASTLEREAGH - RATHGAEL 'B' CCT. TOWER PAINTING D/C TOWERS 601-668																
471_2021	ENNISKILLEN MAIN S/S. DEFECT REPAIRS ON TX '2' & ASSOCIATED EARTHING TX & L.N.E.R																
470_2021	ENNISKILLEN MAIN S/S. DEFECT REPAIRS ON TX '1' & ASSOCIATED EARTHING TX & L.N.E.R																
453_2021	FINAGHY MAIN S/S. DEFECT REPAIRS ON TX '2' & ASSOCIATED EARTHING TX																
437_2021	BALLYLUMFORD 275KV S/S. MAINTENANCE & REPLACE BUSBARS BETWEEN GCB GD40 & CT'S																