21/01/2022

23/01/2022 to 06/01/2022

		Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo	Tu	We	Th	Fr	Sa	Su	Mo
		23	24	25	26	27	28	29	30	31	01	02	03	04	05	06	07
534/2021	TANDRAGEE 275/110KV S/S. ERECT & CONNECT BUSBARS BETWEEN INTERBUS TX '3'																
538/2021	KILROOT 275KV S/S. REPLACE CT'S BETWEEN GCB GJ34 - GJ35																
PL005/2022	CASTLEREAGH 110KV S/S. PROTECTION TRIP TESTING ON BALYNAHINCH 'A' CCT																
015/2022	DONEGALL MAIN S/S. DONEGALL - BELFAST NORTH MAIN 'A' & 'B' CCTS. EXCAVATION WORKS																
018/2022	CASTLEREAGH 110KV S/S. MAINTENANCE & TESTS ON GCB MC110 & CT'S																
019/2022	RASHARKIN MAIN S/S. MAINTENANCE ON GCB MU5 & CT'S & ISOLATOR MU3																
034/2022	STRABANE MAIN S/S. MAINTENANCE & TESTS ON GCB 4S0 & CT'S																
031/2022	HANNAHSTOWN 110KV S/S. MAINTENANCE & DEFECT REPAIRS ON GCB MG60 & CT'S																
028/2022	DUNGANNON MAIN S/S. MAINTENANCE & TESTS ON GCB 6J0																
PL006/2022	CASTLEREAGH 110KV S/S. PROTECTION TRIP TESTING ON BALYNAHINCH 'B' CCT																
029/2022	DUNGANNON MAIN S/S. MAINTENANCE & TESTS ON GCB 7J0																
020/2022	RASHARKIN MAIN S/S. MAINTENANCE ON GCB MU5 & CT'S & ISOLATOR MU4																
051/2022	COOLKEERAGH 110KV S/S. MAINTENANCE ON ISOLATOR 7H1																